

BULLETIN NO: 61 RELEASE DATE: 25th November 2020

“Winter Sky” is now with us.

Back to the front then! Finally, the central one-third width section is being decoratively clad, to set it apart, between the Bathstone blocks and the mainly glazed entrance area to the right. In fact, by the time you read this, the whole section will be clad such is the pace the guys from “Aloft Ltd.” are working at. This cladding comprises a ladder effect of powder coated aluminium sections, quite similar to those used on the roof. No screws are visible, as each section overlaps the next and the vertical side faces are glued in position to avoid showing fixings. The colour chosen is called “Winter Sky”, which will when completed, provide an excellent backdrop for the cross when it arrives.



The final components and installation work on the worship hall underfloor heating system are now 99% complete. Our picture, below right, shows the Mitsubishi air source, heat pump in position, alongside the exterior wall of the worship hall. It's tucked away on the side face near the manse garden. Pictured left, is another view inside the hall storage cupboard seen in recent bulletins. Here, Chris from EC electricals, is wiring in all the electrical controls and thermostats for that exterior unit, which is cabled through the wall. As previously explained, this works in tandem with the boiler in the Phase One building.



23.11.2020